

# PROJECT TRACKING & ORKS REGIONAL PROGRESS

Christina Orsi, Regional Council Director & Mike Ball, Deputy Director

### 2012 CFA Project Dashboard

### 58 Projects Received \$53.8 Million in State Awards

On schedule	54	96%
Delayed	2	2%
Concerns	0	0%
Terminated	2	2%
TOTALS:	58	100%

## **2011 CFA Project Dashboard**

96 Projects Received \$100.3 Million in State Awards

On schedule	85	89.5%
Delayed	1	1%
Concerns	0	0%
Terminated	9	9.5%
TOTALS:	95	100%

<sup>\*1</sup> WNY Project [Watt Fuel Cell] moved to the Long Island Region

REDC Project Review Committee Activities							
Project Name	<b>Grant Amount</b>	Excelsior Amount	Total Project Cost	Jobs Retained	Jobs Created	Total Jobs	County
BACK OFFICE		\$7,697,825	\$17,400,000	1,350	249	1,599	Erie
S. Howes	\$150,000		\$1,108,000	20	8	28	Chautauqua
Niagara Blower		\$800,000	\$5,415,000	110	25	135	Erie
Harper International		\$900,000	\$5,500,000	104	24	128	Erie
MANUFACTURING	\$5,000,000	\$2,000,000	\$101,000,000	640	0	640	Erie
FOOD & BEVERAGE	\$150,000		\$1,790,000	32	7	39	Chautauqua
MANUFACTURING		\$640,000	\$26,950,000	346	0	346	Erie
MANUFACTURING		\$560,000	\$2,322,500	71	43	114	Erie

\$2,020,000

\$3,632,000

\$2,597,242

\$1,600,000

\$5,101,000

\$369,797,742

\$22,762,000

\$170,600,000

12

345

470

0

0

19

125

3,644

40

25

115

25

51

50

50

763

52

370

585

25

51

69

175

4,757

Erie

Erie

Niagara

Chautauqua

Chautauqua

Erie

Erie

\$260,785

\$2,000,000

\$203,106

\$273,461

\$1,024,270

\$5,500,000

\$ 175,000

\$10,975,000 \$16,359,447

**MANUFACTURING** 

**FOOD & BEVERAGE** 

MANUFACTURING

**FOOD & BEVERAGE** 

**SAMCOTechnologies** 

**Buffalo Wire Works** 

TOTAL

Yahoo

## CFA Reallocation: Terminated or reduced award projects

Project name	Funds available for reallocation	Reason for reallocation
St. John Fruit Belt	\$2,000,000	Project not ready for implementation
Calspan	\$160,000	Award reduced from \$260,000
Swain Ski Resort	\$350,000	Terminated per applicant who cannot undertake project
TOTAL	\$2,510,000	

<u>CFA Reallocation- Recomi</u>		<u>iocation- Recom</u>	<u>mended projects</u>	
Project Name	Reallocation amount	Background	Moving forward	
Buffalo Niagara Street Sustainable Corridor	\$510,000	REDC 2012 Priority Project; Recommended for funding but did not receive funding.	Improves transportation components within a section of Niagara Street, a rapidly developing corridor that covers 4.5 miles of business and residential areas. Will enhance safety, calm traffic, and encourage bicycle and pedestrian use, which utilizes the same approach as the citybacked "Complete Streets" movement.	
Ellicott Street Tunnel	\$ 1,000,000	Initially not recommended by due to lack of readiness. Since then, all readiness issues have been resolved.	Will support continuing growth and development on the BNMC. The proposed underground Ellicott Street tunnel will serve as a utility and staff corridor between the Buffalo General Medical Center (BGMC) and the new Women and	

nent icott cal Children's Hospital of Buffalo (WCHOB). Farm Credit Ag & Markets application for a state-Funds will be used towards capital expenditures wide program. Top scored by Council East Value for the expansion of agriculture output. This will and Ag & Markets. Did not receive Added

\$1,000,000 funding due to applying for more than Direct

enhance the current ability to address the capital needs of value added and direct to market the program allowed. At our request, Marketing producers who are interested in new business the applicant modified the program to Agriculture

only focus on WNY region.

Project

development and expansion.



Visit us online!

www.regionalcouncils.ny.gov

## Contact Us:

Email: NYS-WNY-REDC@esd.ny.gov

**Phone Number:** (716) 846-8200

**Mailing Address:** 

95 Perry Street - Suite 500 Buffalo, NY 14203